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8 Septenmber 1969

MEMORANDUM FCR THE RECORD
SUBJECT: Wide-Field, HighePower Anamorphic Stereoviewer

N

1. In Fiscal Year 1967, NPIC contracted with| | 5X1

25X1 | | for the design and fabrication of a prototype Wide-Field,
gh-Power Anamorphic Stereoviewer for| | In March, August and 5X1

October 1968, smendments were made to the contract adding making 5X1
25X1 2 total current commitment of[ | Of this amount, approximately
25X1 [ ]has been expended to complete Phase I, the optical 4

complete this project (fabricate the prototype) an additionali

will be required, The Contracting Officer has advised that this is not

an overrun per se, but is & re-evaluation of Phase II and a re-estlmate
of the costs required to perform Phase II. At the successful completion
of the first milestone, FY-71 funds could be used to fund the completion
of the program,

DN DN

5X1

N

2, T88G found that there were three approaches for completion of
this effort and they are summarized as follows:

25X1 a. Add Jto the Contract which would allow NPIC to
proceed to the critical milestone of testing the complete optical
system,

25X1 b. Add [:::::::]which would allow completion of the prototype.

¢, Add no funding at this time and monitor the contractor's
progress through the milestone of testing all of the indlvidual
optical elements.

The details of each of these approaches are outlined in Attachment #l.

3. These three approaches were presented to the Executive Director,
NPIC, on 22 August at which time TSS8G recommended that we proceed under
the last alternative. It is reslized that there 1s not absolute certainty
of complete technical success of the total optical system after testing
the individual lenses, but NPIC can monitori%;;;;]technical and managerial 25X1
progress toward meeting the first milestone w n the existing funding.

Declass Review by

NIMA/DOD | -
Approved For Release 2§€&4R1 ETCIA-RD gmgz;%giosooosooom

sewncrading atd
declassificaion




SECREI

Approll.('ad For Release 2003/04/17 : CIA-RDP7gB05171A000800060007-9

SUBJECT: Wide-Field, High-Power Ansmorphic Stereoviewer

L, The Executive Director accepted TSSG's recommendation and
directed us to proceed with the third alternative. Aceordingly, the
Contracting Officer will be requested to suthorize the contractor to
proceed into Phase IT to the point of individual lens testing, which
includes all mechanical and optical detailing,

5, Attachment #2 describes the coordination effected with IEG as
far as the continuing value of this equipment for their purposes.
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